

Internship Report: Siemens Project Manager Job Simulation

Student Name: Shivansh Rai **Institution:** IILM University, Greater Noida **Completion**

Date: August 30th, 2026

Project Overview and Challenges

During the job simulation completed in August 2026, the primary objective was to manage an urban rail expansion project that required simultaneous coordination across engineering, environmental, and community teams. Modeled on live infrastructure programs, the simulation emphasized real-world cross-functional complexity rather than simulated simplicity. A major focus of the role was tasked with developing multi-dimensional performance indicators.

KPIs Developed

A core component of the simulation involved designing meaningful and trackable Key Performance Indicators (KPIs) across three vital project dimensions:

- **Technical Feasibility:** Developed a Construction Schedule Adherence Rate to track milestone completion and surface schedule risks early. Also established a Systems Integration Readiness Index to measure critical interface verification progress.
- **Environmental Sustainability:** Formulated an Embodied Carbon Intensity KPI to normalize greenhouse gas emissions in tonnes CO_2e per kilometer of track. Created a Modal Shift Impact metric to quantify passenger car reductions against city-wide targets.
- **Community Acceptance:** Designed a Community Engagement Satisfaction Score to measure project team responsiveness, alongside an Accessibility Improvement Index focused on designated equity priority zones.

Dashboard Management & Key Learnings

Managing the live project dashboard required strong analytical thinking to synthesize complex technical and sustainability data for diverse audiences. Through designing tracking systems for real-time visibility, several critical project management principles were established:

- Construction delays are never isolated and impact multiple facets of a project simultaneously.
- Balancing technical goals with environmental and community needs requires unified metrics instead of siloed reporting.
- Open visibility and early measurement are essential to reducing risk exposure and building stakeholder trust.

Certification Details

The practical tasks completed during this simulation were officially verified and certified by Forage.

Certificate Detail	Information
Simulation Track	Siemens Project Management Track
Issuing Platform	Forage
User Verification Code	6a9445fc2eef4b8fc036987a
Associated File	zSefEeEKvojiQqiaH_YtWaumzWHmKiqP63y_6a9445fc2eef4b8fc0369

87a_1788 10429066 7_complet ion_certifi cate.pdf
--

Would you like to add a personalized section summarizing how these specific skills align with your future career goals in project management?